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OVERSIGHT SUMMARY
FOR JANUARY 11 THROUGH JANUARY 15,2010 (WEEK 1)
PLAINWELL MILL SITE
PLAINWELL, ALLEGAN COUNTY, MICHIGAN

SulTRAC Oversight Personnel: Kristi Root, Tracey Koach, and Robert Kondreck
Reporting Period: January 11 through 15,2010 (Week 1)
INTRODUCTION

As requested by the U.S. Environmental Protection Agency (EPA) under contract number EP-S5-06-02
and work assignment number 041-RSBD-059B, SulTRAC conducted oversight and split sampling for
Phase Il of the Remedial Investigation (RI) for the Plainwell Mill Site, Operable Unit No.7 of the Allied
Paper, Inc./Portage Creek/Kalamazoo River Superfund Site in Plainwell, Michigan. Weyerhaeuser

‘ Company (Weyerhaeuser) is the potentially responsible party (PRP) for the site. Conestoga-Rovers &

Associates, Inc. (CRA) is the environmental consultant to Weyerhaeuser.

As requested by EPA, SulTRAC began oversight activities at the site on January 11, 2010. This report
summarizes SulTRAC’s oversight activities and documentation of the PRP’s Phase 1] activities during
Week 1 of the RI/FS from January 11 through 15, 2010; issues and developments that arose during the
oversight activities; and future activities. Appendix A contains a photographic log of Week 1°s site
activities, including Photographs 1 through 16. Appendix B contains a copy of SUITRAC’s field
oversight notes. Appendix C contains SULTRAC’s field sample log.
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PHASE II RI ACTIVITIES

During the first week of RI oversight from January 11 through 15, 2010, SuITRAC observed CRA
advancing soil borings, conducting vertical aquifer sampling (VAS), installing monitoring wells,
collecting surface soil samples, and surging/purging groundwater from existing and newly installed
monitoring wells. CRA maintained two drilling crews on site: one drilling crew conducted VAS and the
second drilling crew advanced soil borings. CRA personnel not assigned to a drilling crew conducted
surface soil sampling, surged/purged groundwater from the existing and newly installed monitoring wells,

and processed samples. Also, the drilling rigs were owned and operated by CRA.

During week 1, CRA advanced 19 soil borings (MW-14, MW-15, MW-16, MW-17, MW-18, MW-19,
VA-1, SB-101, SB-106, SB-107, SB-108, SB-109, SB-111, SB-303, SB-304, SB-305, SB-306, SB-307,
and SB-308); installed seven monitoring wells (MW-13, MW-14, MW-15, MW-16, MW-17, MW-18,
and MW-19); installed two temporary vertical aquifer sampling wells (VAS-1 and VAS-2); and collected
eight surface soil samples (§S-100, SS-101, SS-102, SS-103, SS-104, SS-105, SS-106, and SS-107).
Samples collected by CRA and SulTRAC during week 1 include 34 subsurface soil samples (CRA) with
nine split samples (SUlTRAC, including one duplicate and one matrix spike/matrix spike duplicate
[MS/MSD]); eight surface soil samples (CRA) with two split samples (SUITRAC); and 13 VAS samples
(CRA) with three split samples (SuUITRAC, including one duplicate).

Monday, January 11, 2010

SulTRAC representatives Robert Kondreck, Tracey Koach, and Kristi Root arrived on site at 8:00 a.m.
and met with Emily Stahl of CRA. Weather at the time of arrival was overcast, 20 degrees Fahrenheit
with light snow. CRA staff was already on site. A health and safety tailgate meeting was held by Emily
Stahl at 8:30 a.m. The focus of the meeting was the location of and route to the nearest hospital, cold
weather conditions being of greatest concern, and need to avoid slips, trips, and falls. The drill crew did
not arrive until 9:15 a.m. — delayed due to whiteout conditions traveling from Detroit. Snowfall
increased as Emily Stahl, CRA, directed a tour of the site for SuUITRAC and additional CRA staff at 9:45
a.m. At 11:30 a.m,, drill crew No. 1 (DC1), led by field technician David Rivers, set up on VA-1, and
Drill crew No. 2 (DC2), led by field technician Corrie Bondy, set up on SB-109 (see Photograph No. 1 in
Appendix A).
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Starting at 1:00 p.m., DC1 performed a geology soil log from 0 to 40 feet (ft) below ground surface (bgs)
at VA-1. Clay with paper residuals was encountered from 7 to 10 ft bgs, with the water table occurri.ng
around 10 ft bgs (see Photographs No. 2 and 3 in Appendix A). During the soil logging, 2-ft-interval
samples were collected in plastic baggies for photoionization detector (PID) measurements (MiniRAE).

The direct-push technique using a Geoprobe 6620 DT was used to obtain 5-ft-interval sleeves for the soil

logging.

At 3:10 p.m., a second boring hole was started by DC1 for the VAS. The screen used for the VAS was

4 feet long; therefore, the first sampling interval was 10 to 14 ft bgs. The Geoprobe groundwater sampler
was advanced to 14 ft bgs, and the screen was held in place by extension rods as the outer casing was
raised to expose the screen from 10 to 14 ft bgs. The VAS samples were obtained using a peristaltic
purﬁp with the bottom of the tubing in the middle of the sampling interval. Each sampling interval was
first purged until stable. A flow-through cell with a QED MP20 reader was used to determine
stabilization (see Photograph No. 4 in Appendix A as an example of the purge setup for VA-1). The
purging process started at 3:25 p.m. for VA-1 interval 10 to 14 ft bgs, and stabilized at 4:00 p.m., at
which time CRA started sampling (sample ID no. VAS-56394-DR-011110-1001). CRA collected
samples for volatile organic compounds (VOC), semi-volatile organic compounds (SVOC), and filtered

and unfiltered metals analyses. Sampling of the interval 10 to 14 ft bgs was completed at 4:45 p.m.

Starting at 1:00 p.m., DC2 performed a geology soil log from 0 to 20 ft bgs at SB-109. Clay with paper
residuals was encountered from 7.5 to 10 ft bgs, with the water table occurring around 10 ft bgs. During
the soil logging, 2-ft-interval samples were collected in plastic Ziploc bags for PID measurements
(MiniRAE) to determine if impacted soil was present so that the sample intervals could be determined.
Sampling intervals were determined to be 0 to 2 ft bgs and 8 to 10 ft bgs. The direct-push technique
using a 6610 DT Geoprobe was used to obtain 5-ft-interval sleeves for the soil logging and soil sampling.
At 2:15 p.m., CRA collected sample SO-56394-CB-011110-001 from the O to 2 ft bgs interval. At this
time, a second soil boring was advanced for sampling purposes. Soil samples were collected from the
second boring hole for VOC analysis and preserved with methanol'in the field as soon as the soil core was
cut open. Soils from the soil log cores were mixed with the second soil boring core to provide volume for
sampling. Additional soil borings were advanced within a foot of the original boring hole if additional
soil volume was needed for sampling. At 2:25 p.m., CRA collected sample SO-56394-CB-011110-002
from the 8 to 10 ft bgs interval following the same procedures performed for the 0 to 2 ft bgs interval.

Both samples were collected for analysis for VOCs, SVOCs, polychlorinated biphenyls (PCB), metals,
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synthetic precipitation leaching procedure (SPLP) metals, and general chemistry. After sampling was

completed, CRA filled the boring holes with bentonite chips.

At 2:50 p.m., DC2 started a soil log to 20 feet for MW-15. The soil log and PID sampling followed the
same procedures as had been performed for SB-109. The water table was found at 7 feet bgs. Intervals 0
to 2 ft bgs and 4 to 6 ft bgs were selected for sampling. At 3:35 p.m., CRA collected sample SO-56394-
CB-011110-003 from the 0 to 2 ft bgs interval. At this time, SuUITRAC collected its split sample (ID no.
S-S0O-56394-011110-003). At 3:50 p.m., CRA collected sample SO-56394-CB-011110-004 from the 4 to
6 ft bgs interval. MW-15 was set from 5 to 12 ft bgs, and 30 gallons of drilling water was used in the

process.
SulTRAC departed the site at 5:00 p.m. CRA was preparing to leave the site.
Tuesday, January 12, 2010

SulTRAC (Kristi Root and Robert Kondreck) arrived on site at 8:00 a.m. CRA was already on site. The
tailgate safety meeting started at 8:00 a.m., and the safety concerns were cold weather, slips, trips, and

falls. Weather at the time of arrival was partly sunny and 10 degrees Fahrenheit.

DC1 continued with VAS sampling at VA-1. The screen was set from 14 to 18 ft bgs at 9:25 a.m., and
the purging process began. Interval 14 to 18 ft bgs was stabilized at 9:45 a.m., and CRA began collecting
sample VAS-56394-DR-011210-1002. The sampling procedures used for all VA-1 samples were the
same as those described for interval 10 to 14 ft bgs on Monday January 11, 2010. Sampling was
completed at 10:10 a.m., and the sampling screen was advanced to interval 18 to 22 ft bgs. The purging
process began at 10:25 a.m. and stabilized at 10:55 a.m. CRA began collection of VAS-56394-DR-
011210-1003 and field duplicate VAS-56394-DR-011210-1004. DC1 repeated this process for the
remainder of the day. Interval 26 to 30 ft bgs was the last interval to be sampled for the day. The
sampling screen was set from 30 to 34 ft bgs to begin sampling the following morning. Table 1 lists the
purge and sampling times along with sample identification (ID) numbers for samples collected dufing the
day. Atintervals 26 to 30 ft bgs and 30 to 34 ft bgs, CRA had trouble setting the screen. Fine sands
located in these intervals would cause the outer casing and screen to lock up. The screen was being

pulled up along with the outer casing. It took several tries to set the screens to the proper interval.
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Table 1
Sample Data for VA-1 — January 12, 2010

Sample
Interval, Purge start Sampled

ft bgs start time time Sample ID by
14-18 09:25 a.m. 09:45 VAS-56394-DR-011210-1002 CRA
18.- 22 10:25 a.m. 10:55 VAS-56394-DR-011210-1003 CRA
18 -22 10:25 a.m. 10:55 VAS-56394-DR-011210-1004 CRA
22-26 1:15 p.m. 13:45 VAS-56394-DR-011210-1005 CRA
26 - 30 3:00 p.m. 15:30 VAS-56394-DR-011210-1006 CRA

Notes:

bgs Below ground surface

CRA Conestoga-Rovers & Associates, Inc.

ft Feet

1D Identification

DC2 began advancing soil core at 9:30 a.m. for MW-14. The location of MW-14 was moved by 4 to 5
feet due to utilities. Unless otherwise stated, soil logging procedures and sampling procedures were the
same for all soil boring as for the procedures described for SB-109 on Monday, January 11, 2010. The -
soil log was started at 9:40 a.m. and t.he intervals for sampling were determined to be 0 to 2 ft bgs and 8 to
10 ft bgs. CRA collected sample SO-56394-CB-011210-006, a MS/MSD sample, at 10:10 a.m. from
interval 0 to 2 ft bgs, and samples SO-56394-CB-011210-008 and SO-56394-CB-011210-009 at 10:30
a.m. and 10:35 a.m., respectively, from interval 8 to 10 ft bgs. Sample SO-56394-CB-011210-009 is a
CRA field duplicate. Installation for MW-14 began at 10:45 a.m. The well screen for MW-14 was set
from 7 to 14 ft bgs, and 35 gallons of drill water was used during installation. All monitoring wells were

2-inch diameter and were constructed of polyvinyl chloride (PVC) pipe.

CRA started collecting surface samples in Area 1. Surface soil was collected from 0 to 2 ft bgs in three
holes adjacent to one another and composited in a stainless steel bowl lined with aluminum foil. CRA
and SulTRAC collected samples for analyses for VOCs, soil moisture, SVOCs, PCBs, metals, and
cyanide (cyanide by SulTRAC only). See Table 2 for sample information.

E-5




Table 2
Surface Soil Sample Data — January 12,2010

Sampled
Location | Sample time Sample ID by

SS-107 10:50 a.m. S$S-56394-EV-011210-015 CRA
SS-105 11:20 a.m. SS-56394-EV-011210-011 CRA
§S-103 1:20 p.m. SS-56394-EV-011210-012 CRA
SS-103 1:20 p.m. S-8S8-56394-EV-011210-012 SulTRAC
SS-102 1:45 p.m. SS-56394-EV-011210-013 CRA
SS-100 2:15 p.m. SS§-56394-EV-011210-010 CRA

Notes:

ID ldentification

CRA Conestoga-Rovers & Associates, Inc.

SS Surface soil

After completing the installation of MW-14, DC2 began soil log for MW-16 at 2:50 p.m. CRA collected
sample SO-56394-CB-011210-017 from interval 0 to 2 ft bgs at 3:40 p.m. Sample SO-56394-CB-
011210-016 was collected by CRA at 3:50 p.m. from interval 3 to 5 ft bgs. CRA collected sample SO-
56394-CB-011210-15 from interval 8 to 10 ft bgs at 4:00 p.m. In addition, SulTRAC collected a split
sample, S-SO-56394-CB-011210-15, from interval 8 to 10 ft bgs at 4:00 p.m. MW-16 was not installed
at this time. DC2 began advaﬁcing MW-17 at 4:30 p.m. CRA collected samples SO-56394-CB-011210-
018 and SO-56394-CB-011210-019 at 4:50 p.m. and 5:00 p.m. from intervals 0 to 2 ft bgs and 8 to 10 ft
bgs, respectively. Sample SO-56394-CB-011210-018 would be discarded as investigation-derived waste,
and interval 0 to 2 ft bgs would be re-sampled on Wednesday, January 13, 2010, because CRA forgot to

collect the pre-designated duplicate sample at this interval.

SulTRAC departed site at 5:15 p.m. CRA was preparing to leave the site. SUITRAC delivered samples to
Trimatrix lab by 6:10 p.m.

Wednesday, January 13, 2010
SulTRAC (Kristi Root and Robert Kondreck), arrived on site at 8:00 a.m. Weather on site at time of
arrival was partly sunny and 20 degrees Fahrenheit. DC1 started purging VA-1 interval 30 to 34 ft bgs at

8:10 a.m. DC1 continued VAS sampling at VA-1 until 12:05 p.m., when DC1 completed the last interval
of sampling, 38 to 42 ft bgs. Table 3 lists the VAS sampling data for January 13, 2010.
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Table 3
VAS Sampling at VA-1 — January 13, 2010

Sample
Interval, | Purgestart | start Sampled
ft bgs time time Sample ID by Comments
30-34 08:10 a.m. 08:40 VAS-56394-DR-011210-1007 CRA
34-38 09:30 a.m. 10:10 VAS-56394-DR-011210-1008 CRA

34-38 09:30 a.m. 10:10 S-VAS-56394-DR-011210-1008 | SulTRAC
34-38 09:30 a.m. 10:10 | SD-VAS-56394-DR-011210-1008 | SulTRAC | duplicate

38-42 11:15 a.m. 11:45 VAS-56394-DR-011210-1009 CRA
Notes:

bgs Below ground surface

CRA Conestoga-Rovers & Associates, Inc.

ft Feet

iD Identification

DC2 began installing MW-16 at 8:30 a.m. The well screen was set from 8 to 15 ft bgs, and 30 gallons of
water was used in the installation process. At 11:00 a.m., CRA re-sampled interval 0 to 2 ft bgs at MW-
17 (sample SO-56394-CB-011310-018) and also collected a field duplicate sample (SO-56394-CB-
011310-020) at 11:10 a:m. DC2 began installing MW-17 with the well screen from 8.5 to 15.5 ft bgs at
11:15 a.m.

CRA began surface sampling at 11:35 a.m. at SS-101. SulTRAC collected a split sample at SS-101.
CRA followed the same surface sampling procedures as on Tuesday, January 12, 2010. Table 4 lists the

surface sampling information for January 13, 2010 (see Photographs No. 6 through 8 in Appendix A).

Table 4
Surface Soil Sample Data — January 12, 2010
Sample Sampled
Location time Sample ID by Comments
SS-101 11:35 SS-56394-EV-011210-021 CRA
SS-101 11:35 S-SS-56394-EV-011210-02] SulTRAC
SS-104 13:25 SS-56394-EV-011310-022 CRA
SS-106 13:45 $S8-56394-EV-011310-023 CRA
SS-106 13:50 S$S-56394-EV-011310-024 CRA duplicate
Notes: )
ID Identification
CRA Conestoga-Rovers & Associates, Inc.
SS Surface soil
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DCI1 started a new boring hole at VA-1 within a foot of the geology and water sampling boring holes to
be used for its soil samples. CRA began soil sampling from interval 0 to 2 ft bgs (sample SO-56394-DR-
011310-1010) at 1:15 p.m. CRA collected a second soil sample from interval 8 to 10 ft bgs (sample SO-
56394-DR-011310-1011), and SuITRAC also collected a split soil sample (S-SO-56394-DR-011310-
1011) at this location. Two boring holes were advanced to obtain enough soil volume for both SulTRAC
and CRA samples. Soils from both boring holes were mixed together in a stainless steel bowl lined with
aluminum before samples were collected. However, the VOC samples were collected immediately from

the first soil core (see Photograph No. 5 in Appendix A for location of boring holes at VA-1).

DC1 moved to VAS location VA-2 and started taking the geology soil log at 2:30 p.m. The water table
was found at 5 to 6 ft bgs (see Photograph No. 12 in Appendix A). Within soil interval 30 to 35 ft bgs,
CRA hit a clay till layer with no water. CRA called refusal at 35 ft bgs because it did not have equipment
* on site that could go any further through the clay till layer. CRA determined that VAS sampling would
go only to 32 ft bgs where the clay till layer started instead of to the pre-determined depth of 40 ft bgs.
CRA set the sampling screen at 6 to 10 ft bgs at VA-2 and began purging at 4:00 p.m. VAS sample VAS-
56394-DR-011310-1012 was sampled at 4:35 p.m. from sampling interval 6 to 10 ft bgs.

DC2 began advancement for the soil log at MW-18 at 2:10 p.m. CRA sampling began at 3:10 p.m. from
interval 0 to 2 ft bgs (sample SO-56394-CB-011310-025) and from interval 8 to 10 ft bgs at 3:20 p.m.
(sample SO-56394-CB-011310-026). SulTRAC collected a split sample from interval 8 to 10 ft bgs
(sample S-SO-56394-CB-011310-026). CRA collected one more sample from MW-18 at interval 10 to
12 ft bgs at 3:30 p.m. (sample SO-56394-CB-011310-027). DC2 moved to MW-19 and began advancing
for the soil log at 3:50 p.m.~ CRA collected two samples from MW-19 at intervals 0 to 2 ft bgs (SO-
56394CB-011310-028) and 8 to 10 ft bgs (SO-56394-CB-011310-029) at 4:30 p.m. and 4:40 p.m.,
respectively. SulTRAC collected a split sample at interval 0 to 2 fi bgs (sample S-SO-56394-CB-011310-
029).

All sampling for the day was completed by 4:50 p.m. SulTRAC departed the site at 5:00 p.m. CRA was

_ preparing to leave the site.
Thursday, January 14, 2010

SulTRAC (Kristi Root and Robert Kondreck) arrived on site at 8:00 a.m. The weather upon arrival was

overcast and 35 degrees Fahrenheit.
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DCI continued with VAS sampling at VA-2. See Table 5 for VAS sampling details for January 14, 2010.
SulTRAC collected a split sample at interval 10 to 14 ft bgs (see Photograph No. 13 in Appendix A for
VAS sampling setup at VA-2). At 3:35 p.m., CRA began setting MW-13, which is the same location as

VA-1. The screen was set from 9 to 16 ft bgs, and 15 gallons of drill water was used.

Table 5
VAS Sampling at VA-2 - January 14, 2010

Sample
Interval, | Purge start start Sampled
ft bgs time time Sample ID by Comments
10-14 08:20 a.m. 08:45 VAS-56394-DR-011410-1013 CRA
10- 14 09:30 a.m. 10:10 S-VAS-56394-DR-011410-1014 | SulTRAC
14-18 10:05 a.m. 10:40 VAS-56394-DR-011410-1014 CRA
14-18 10:05 a.m. 10:40 VAS-56394-DR-011410-1015 CRA Duplicate
18 - 22 12:15 a.m. 12:50 VAS-56394-DR-011410-1016 CRA
22 -26 1:35 a.m. 14:00 VAS-56394-DR-011410-1017 CRA
Notes:
bgs Below ground surface
CRA Conestoga-Rovers & Associates, Inc.
ft Feet
ID Identification

DC2 collected soil samples from SB-303, SB-304, SB-303, SB-305, SB-306, and SB-307. Table 6 lists
the soil boring sample data for January 14, 2010 (see Photograph No. 11 in Appendix A for example of
sample activities). DC2 began installation of MW-19 at 2:30 p.m. The well screen was set from 8 to 15
ft bgs, and 35 gallons of drill water was used in the installation (see Photograph No. 9 of installed well

and Photograph No. 10 of well installation in Appendix A).
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Table 6
Soil Sampling Data — January 14, 2010

Sample lnter_val, Sample
location ft time Sample ID Sampler Comments
SB-303 0-2 9:00 SO-56395-CB-011410-032 CRA MS/MSD
SB-303 3.5-5.5 9:05 S0-56395-CB-011410-033 CRA
SB-303 3_5_5_5 9:05 S-50-56395-CB-011410-033 SulTRAC
SB-303 3.5-5.5 9:07 SD-S0-56395-CB-011410-033 SulTRAC DUPLICATE
SB-303 5.5-7.5 9:10 S0O-56395-CB-011410-034 CRA
SB-303 8-10 9:15 SO-56395-CB-011410-035 CRA
SB-303 3-10 9:20 SO-56395-CB-011410-036 CRA DUPLICATE
SB-304 0-2 10:10 S0O-56395-CB-011410-037 CRA
SB-304 4-6 - 10:15 SO-56395-CB-011410-038 CRA
SB-304 6-8 10:20 S0O-56395-CB-011410-039 CRA
SB-304 3-10 10:25 S0-56395-CB-011410-040 CRA
SB-304 8-10 10:25 S-80-56395-CB-011410-040 SulTRAC
SB-305 0-2 11:20 S0O-56395-CB-011410-041 CRA
SB-305 0-2 11:20 S-S0-56395-CB-011410-041 SulTRAC MS/MSD
SB-305 8-10 11:30 SO-56395-CB-011410-042 CRA
SB-306 0-1 12:10 S0-56395-CB-011410-043 CRA
SB-306 7595 12:15 S0O-56395-CB-011410-044 CRA
SB-306 7595 12:20 S0O-56395-CB-011410-045 CRA DUPLICATE
SB-306 9.5-11 12:25 S0-56395-CB-011410-046 CRA
SB-306 95-11 12:25 S-80-56395-CB-011410-046 SulTRAC
SB-307 0-1 14:00 S0O-56395-CB-011410-047 CRA
SB-307 6-8 14:05 S0O-56395-CB-011410-048 CRA
SB-307 6-8 14:10 S0-56395-CB-011410-049 CRA DUPLICATE
SB-307 8-10 14:15 S0O-56395-CB-011410-050 CRA i
Notes: '
ID Identification
CRA Conestoga-Rovers & Associates, Inc.
MS/MSD Matrix spike/matrix spike duplicate
SB Soil boring

SulTRAC departed the site at 4:30 p.m. CRA was preparing to leave the site.



Friday, January 185, 2010

SulTRAC (Kristi Root) arrived on site at 8:00 a.m. Weather was overcast and 33 degrees Fahrenheit.
CRA had three different groups working on site: one group was installing a well, a second group was
purging drilling volume from installed wells, and the third group was collecting geotechnical samples.
CRA began installing MW-18 with the well screen from 11 to 18 ft bgs, and 50 gallons of water was used
in the installation process. CRA used the Geoprobe to collect 5-ft soil cores for the geotechnical samples.
At least 36 inches of recovery was needed for a good sample. At SB-137, seven soil cores were advanced
in an attempt to obtain 36 inches of recovery. CRA was able to obtain only 24 inches of recovery foir
SB-137. The empty tubing of the soil core was cut off, and wax was melted into both ends of the core to
seal it. Duct tape was applied over the wax seals. Table 7 lists the geotechnical sampling data for

January 15, 2010 (see Photographs No. 15 and 16 in Appendix A).

Table 7 _
Geotechnical Sampling Data
Recovery, | Attempts made to reach 36

Location inches inches of recovery
SB-137 24 7
SB-136 41 1
SB-134 32 4
SB-135 35 ]
SB-202 35 ]
SB-201 36 ]
TP-302 36 |

CRA began removing the water used during the well installation. Once surging was set up, CRA used a
5-gallon bucket to time the rate of pumping. The volume removed during surging was determined from
the rate and the duration of the surge process. Table 8 lists the well volumes removed from the

monitoring wells in the surging process, as well as volumes needed to be removed from the wells during

installation (see Photograph No. 14 in Appendix A).



Table 8
Water Volumes Removed from Monitoring Wells

Volume Water added
surged to facilitate
Monitoring from well, drilling,
well gallons gallons
MW-13 28 15
MW-18 68 50
MW-14 40 35
MW-19 38 35
MW-17 56 35

CRA began to clean up the site at 12:15 p.m. and set up for activities on the following Monday.
SulTRAC and CRA departed the site at 1:30 p.m. '

ISSUES AND DEVELOPMENTS

SulTRAC noted a few issues during the first week of the RI activities. The first issue was discovery that
the water table was at a higher elevation (6 to 8 ft bgs) than CRA originally had thought (10 ft bgs) during
the planning process and preparation of its field sampling plan. For this reason, CRA did not collect as
many samples as the field sampling plan specified. CRA expected this discrepancy between previously
Believed and field-encountered depths of the water table to continue throughout the remainder of the

Phase Il RI.

A second issue was a change in sampling procedures for soil boring samples for VOC analysis.

Originally, VOC samples were to be preserved for each 2-ft increment. The intent of this sampling
method was to reduce the amount of volatile compounds released. However, this method would
unnecessarily waste methanol preservative and impose significant costs for the methanol and sample
supplies. The procedure used by CRA in the field was to first do a soil log and record a PID measurement
at each 2:foot interval from the first soil boring collected at a location. Based on the PID measurements
from this first boring, the sampling intervals would be determined. Then a second soil boring was
advanced, and the VOC samples were immediately collected at the appropriate intervals after the acetate
liner had been cut in the second boring. For the rest of the sample analytical parameters, the soils from

the first and second borings were mixed together to attain the sample volume required for analysis.



The third issue noted by SuITRAC was that the intent of VAS sampling to extend to 40 ft bgs was
thwarted at VA-2 by encounter with a clay till at 32 feet bgs. The Geoprobe was not able to push beyond
35 feet bgs. VAS sampling for VA-2 ended at 32 feet.

Also, a question arose in the field as to whether CRA needed to collect soil samples for total cyanide
analysis. SulTRAC included sampling for total cyanide analysis in its collection of all split soil samples.
After a call discussing this issue with EPA and SuiTRAC, CRA proposed to EPA pre-designated

locations for total cyanide sampling.

The final issue came on January 15, 2010, when the geotechnical samples were collected. For an
adequate sample, CRA needed 36 inches of recovery. After multiple attempts at some locations, CRA

was not able to obtain 36 inches. CRA submitted the highest recovery it could obtain for each location.

FUTURE ACTIVITIES

As requested by EPA, SulTRAC will continue performing oversight and split sampling activities until the
Phase Hl Rl is complete. SulTRAC will submit weekly summary reports to EPA for the duration of the
Phase I1 RI field activities.
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APPENDIX A

SULTRAC PHOTOGRAPHIC LOG

(9 Pages)



Photograph No. | Location: Plainwell Mill Site
Orientation: East Date: January 11,2010
Description: CRA drill rig set up on VA-1.

Photograph No. 2 Location: Plainwell Mill Site
Orientation: None Date: January 11, 2010
Description: Clay with paper residual encountered from 7-10 feet below ground surface (bgs) at
VA-I1.




Photograph No. 3 Location: Plainwell Mill Site
Orientation: None Date: January 11, 2010
Description: Clay with paper residual encountered from 7-10 feet bgs at VA-1.

q' Y AN

2010/01/12
Photograph No. 4 Location: Plainwell Mill Site
Orientation: Southwest Date: January 12, 2010

Description: VA-1 purge process conducted by CRA.

A-2




Water sample 0-
26 feet bgs

Water sample 26-

42 feet bgs

Photograph No. 5 Location: Plainwell Mill Site
Orientation: South Date: January 13, 2010
Description: VA-1 boring holes.

Photograph No. 6 Location: Plainwell Mill Site
Orientation: West Date: January 13, 2010
Description: Decontamination of hand auger with Alconox.




Photograph No. 7 Location: Plainwell Mill Site
Orientation: North Date: January 13, 2010
Description: CRA using hand auger at SS-106.

Photograph No. 8 Location: Plainwell Mill Site
Orientation: North Date: January 13,2010
Description: CRA collecting composite sample at SS-106.




2010/04443 14:03

Photograph No. 9 Location: Plainwell Mill Site
Orientation: North Date: January 13, 2010
Description: Monitoring well (MW-16) installed.

2010/01/14 14:56

Photograph No. 10 Location: Plainwell Mill Site
Orientation: Southeast Date: January 14, 2010
Description: Monitoring well (MW-19) installation.
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Photograph No. 11 Location: Plainwell Mill Site

Orientation: Southeast Date: January 14, 2010
Description: CRA logging soil from SB-305. CRA drill crew in background performing
decontamination of boring shaft.

2010/01/13 1 4

Photograph No. 12 Location: Plainwell Mill Site

Orientation: North Date: January 13, 2010
Description: VA-2 geology left to right/top to bottom 0-5 and 5-10 feet bgs, respectively. Water

table is at 5-6 feet bgs.
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2010/01/14 09:10

Photograph No. 13 Location: Plainwell Mill Site
Orientation: Northwest Date: January 14, 2010
Description: Vertical aquifer sampling at VA-2.

By

~ ~ o S -
2010/ 01/ 350845+

Photograph No. 14 Location: Plainwell Mill Site
Orientation: South Date: January 15,2010

Description: CRA surging out the drill water at MW-14.
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Photograph No. 15 Location: Plainwell Mill Site
Orientation: East Date: January 15, 2010
Description: CRA melting wax to seal Geotech sample for SB-201.
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Photograph No. 16 Location: Plainwell Mill Site
Orientation: none Date: January 15,2010
Description: Geotech sample SB-136.
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APPENDIX C

FIELD SAMPLE LOG

(Three Sheets)



SAMPLE
LOCATION

FIELD BLANK

SAMPLER

SAMPLE ID
S0-56394-CB-011110-005

DATE
1/11/2010

SUBSURFACE SOIL SAMPLES

INTERVAL, FT SAMPLE TIME

Field

Duplicates or CRA sample

MS/MSD
FB

count

SulTRAC
sample
count

SulTRAC
Duplicate
Count

SulTRAC
MS/MSD
count

MW-14 CRA S0-56394-CB-011210-006 1/12/2010(0-2 1010|{MS/MSD 1
MW-14 CRA S0-56394-CB-011210-008 1/12/2010(8-10 1030 1
MW-14 CRA S0-56394-CB-011210-009 1/12/2010(8-10 1035|DUPLICATE
MW-15 CRA S0O-56394-CB-011110-003 1/11/2010(0-2 1535 1
MW-15 CRA SO-56394-CB-011110-004 1/11/2010(4-6 1550 1
MW-15 [SulTR _|5-50-56394-CB-011110-003 1/11/2010|0-2 1535
MW-16 CRA S0-56394-CB-011210-015 1/12/2010(8-10 1600 1
MW-16 CRA S0-56394-CB-011210-016 1/12/2010(3-5 1550 1
MW-16 CRA S0-56394-CB-011210-017 1/12/2010(0-2 1540 1
MW-17 CRA S0-56394-CB-011310-018 1/13/2010(0-2 1100 1
MW-17 CRA $0-56394-CB-011210-019 1/12/2010(8-10 1700 1
MW-17 CRA S0-56394-CB-011310-020 1/13/2010(0-2 1110|DUPLICATE
MW-18 S0-56394-CB-011310-025 1/13/2010(0-2 1510 1
MW-18 S0-56394-CB-011310-026 1/13/2010(8-10 1520 1
MW-18 S0-56394-CB-011310-027 1/13/2010|10-12 1530 1
MW-18  |SulTRAC  [5-50-56394-CB-011310-026 _ 1/13/20108-10 1520
MW-19 CRA S0-56394-CB-011310-028 1/13/2010/0-2 1630 1
MW-19 CRA S0-56394-CB-011310-029 1/13/2010(8-10 1640 1
MW-19  |SulTF |5-50-56394-CB-011310-028 1/13/20100-2 1630
SB-109 CRA S0-56394-CB-011110-001 1/11/2010(0-2 1415 1
SB-109 CRA S0-56394-CB-011110-002 1/11/2010(8-10 1425 1
SB-303 CRA S0-56395-CB-011410-032 1/14/2010(0-2 900|MS/MSD 1
S0-56395-CB-011410-033 1/14/2010(3.5-5.5 905 1
) ~[s-s0-56395-cB-01: 1/14/2010[3.5-5.5 0; =
B-303 |SUITRAC  |SD-50-56395-CB-011410-0 1/14/2010(3.5-5.5 07| DUPLICATE i
SB-303 CRA S0-56395-CB-011410-034 1/14/2010|5.5-7.5 910 1
SB-303 CRA S0-56395-CB-011410-035 1/14/2010|8-10 915 1
SB-303 CRA S0-56395-CB-011410-036 1/14/2010|8-10 920|DUPLICATE
SB-304 CRA S0-56395-CB-011410-037 1/14/2010(0-2 1010 1
SB-304 CRA S0-56395-CB-011410-038 1/14/2010(4-6 1015 1
SB-304 CRA S0-56395-CB-011410-039 1/14/2010|6-8 1020 1




SAMPLE
LOCATION

SAMPLER

SAMPLE ID

DATE

SUBSURFACE SOIL SAMPLES continued

INTERVAL, FT SAMPLE TIME

Field

Duplicates or CRA sample

MS/MSD

count

SulTRAC
sample
count

SufTRAC
Duplicate
Count

SulTRAC
MS/MSD
count

S0-56395-CB-011410-040 1/14/2010(8-10 1025
|SUITRAC  |5-50-56395-CB-011410-040 1/14/2010(8-10 1025 1
CRA S0-56395-CB-011410-041 1/14/2010(0-2 1120 1
|sulTRAC  [5-50-56395-CB-011410-041 1/14/2010{0-2 1120|MS/MSD -y
CRA S0-56395-CB-011410-042 1/14/2010(8-10 1130
CRA S0-56395-CB-011410-043 1/14/2010(0-1 1210
CRA SO-56395-CB-011410-044 1/14/2010(7.5-9.5 1215
CRA S0-56395-CB-011410-045 1/14/2010(7.5-9.5 1220|DUPLICATE
CRA S0O-56395-CB-011410-046 1/14/2010(9.5-11 1225 1
SulTRAC {5-50-56395-CB-011410-046 1/14/2010(9.5-11 1225 1}
CRA S0-56395-CB-011410-047 1/14/2010(0-1 1400 1
SB-307 CRA S0-56395-CB-011410-048 1/14/2010(6-8 1405 1
SB-307 CRA S0-56395-CB-011410-049 1/14/2010|6-8 1410|DUPLICATE
SB-307 CRA S0-56395-CB-011410-050 1/14/2010]8-10 1415 1
VA-1 CRA S0-56394-CB-011310-1010 1/13/2010(0-2 1315 1
VA-1 CRA S0-56394-CB-011310-1011 1/13/2010(8-10 1325 1
-1 ‘ 5-50-56394-CB-011310-1011 1/13/2010[8-10 1325 ; 1
btota b e So g 4 °
VAS SAMPLES
VA-1 CRA VAS-56394-DR-011110-1001 1/11/2010(10-14 1600 1
/A-1 SUITRAC [s-vAS-56394-DR-011110-1001 1/11/2010|10-14 1600 1|
VA-1 CRA VAS-56394-DR-011210-1002 1/12/2010(14-18 945 1
VA-1 CRA VAS-56394-DR-011210-1003 1/12/2010(18-22 1055 1
VA-1 CRA VAS-56394-DR-011210-1004 1/12/2010(18-22 1055|DUPLICATE
VA-1 CRA VAS-56394-DR-011210-1005 1/12/2010(22-26 1345 1
VA-1 CRA VAS-56394-DR-011210-1006 1/12/2010{26-30 1530 1
VA-1 CRA VAS-56394-DR-011310-1007 1/13/2010(30-34 840 1
VA-1 CRA VAS-56394-DR-011310-1008 1/13/2010(34-38 1010 1
VA-1 |SulTRAC |{S-VAS-56394-DR-011310-1008 1/13/2010|34-38 1010| 1}
jva-1 SUITRAC  [SD-VAS-56394-DR-011310-1008 1/13/2010(34-38 1010|DUPLICATE f =
VA-1 CRA VAS-56394-DR-011310-1009 1/13/2010|38-42 1145 1
VA-2 CRA VAS-56394-DR-011310-1012 1/13/2010(6-10 1635 1
VA-2 CRA VAS-56394-DR-011410-1013 1/14/2010(10-14 845 1
jva-2 ~ |SulTRAC S-VAS-56394-DR-011410-1014 1/14/2010|10-14 845 1|
fva-2 CRA VAS-56394-DR-011410-1014 1/14/2010(14-18 1040 1




VAS SAMPLES continued

Field SulTRAC SulTRAC SulTRAC"
SAMPLE Duplicates or CRA sample sample Duplicate MS/MSD
LOCATION SAMPLER SAMPLE ID DATE INTERVAL, FT SAMPLE TIME MS/MSD count count Count count

VA-2 CRA VAS-56394-DR-011410-1015 1/14/2010(14-18 1040|DUPLICATE
VA-2 CRA VAS-56394-DR-011410-1016 1/14/2010(18-22 1250 1

VA-2 CRA VAS-56394-DR-011410-1017 1/14/2010(22-26 1400 1
Subtotal VAS Sampling 13 3 1 0

SURFACE SOIL SAMPLES

$5-105 CRA $5-56394-EV-011210-011 1/12/2010[0-1 1

$5-103 CRA $5-56394-EV-011210-012 1/12/2010{0-1 1320 1

|ss-103  |SulTRAC |S-55-56394-EV-011210-012 | 1/12/2010{0-1 1320| z | 1|
SS-102 CRA SS-56394-EV-011210-013 1/12/2010(0-1 1345 1

$5-100 CRA $5-56394-EV-011210-010 1/12/2010{0-1 1415 1

SS-107 CRA S$S-56394-EV-011210-015 1/12/2010(0-1 1120 1

SS-101 CRA S$S-56394-EV-011310-021 1/13/2010|0-1 1135 1

$$-101  [SulTRAC  [5-55-56394-EV-011310-021 | 1/13/2010/0-1 1135 ' ‘ 1|
$5-104 CRA $5-56394-EV-011310-022 1/13/2010{0-1 1325 1

$5-106 CRA $5-56394-EV-011310-023 1/13/2010(0-1 1345 1

$5-106 CRA $5-56394-EV-011310-024 1/13/20100-1 1350/ DUPLICATE

Subtotal surface sampling

Total Samples During Week 1 (January 11 -15)






